7/1/2005 Implementation

Oraft
Outpatient Hospital Capped Fee Schedule Project Timeline

Requirements to ISD for PMMIS DHCM 6/15/2004 Completed
changes.
‘Requir‘emenfs Draft | ISD ‘ ‘ 4/15/2004 ’ Completed
Requirements Final | IsD | | 7/1/2004 |  Completed
System Proposal/Design Draf+t ISD 3 weeks Completed
from
Requirement
Final
System Proposal/Design Final IsD 2 weeks In Progress
from
System
Proposal
Draft
‘Projec‘r "Workgroup” Meetings | ‘ ‘ ‘
‘ Health Plans/Program Contactors |DHCM, ISD ‘ 4/21/2004 ‘ ‘ Completed
| Health Plans/Program Contactors  |DHCM,ISD | 5/12/2004 | | Completed
| Health Plans/Program Contactors  |DHCM, ISD | 6/2/2004 | | Completed
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 6/23/2004 ‘ ’ Completed
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 7/14/2004 ‘ ‘ Cancelled
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 8/4/2004 ‘ ‘ Cancelled
Health Plans/Program Contactors  |DHCM, ISD | 8/31/2004 Completed -
Rescheduled
from 8/25
‘ Health Plans/Program Contactors |DHCM, ISD ‘ 9/15/2004 ‘ ‘ Cancelled
| Health Plans/Program Contactors  |DHCM, ISD | 10/05/2004 | |
‘ Health Plans/Program Contactors |DHCM, ISD ‘ 11/07/2004 ‘ ’
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 12/09/2004 ‘ ‘
| 2005 Meetings IDHCM,ISD|  TBD | |
Develop OPPS Workgroup Email ISD,DHCM | 4/12/2004 |5/4/2004 Completed
Address and Issues Tracking
Processes
System Development ISD Immediately 90 days
following
finalization of
System
Proposal/Design
System/Integration Testing ISD Immediately 60 days

10/6/2004

G:\Outpatient Project - 2004\Technical Workgroup Meetings\10-05-2004\opps timeline 10-4-2004.doc




Oraft
Outpatient Hospital Capped Fee Schedule Project Timeline
7/1/2005 Implementation

following
completion of
System
Development
Pilot Testing w/ Hospital Trading ISD,DHCM | 2/1/2005 2/28/2005
Partners
Pilot Testing w/ Health Plan/Program |ISD, DHCM | 2/1/2005 2/28/2005
Contractor Trading Partners
User Acceptance Testing DHCM, 3/1/2005 5/31/2005
DFFS
Trading Partner Testing w/ Hospitals |ISD, DHCM | 3/1/2005 6/30/2005
Trading Partner Testing w/ Health ISD, DHCM 3/1/2005 6/30/2005
Plan/Program Contractors
Verify all table, provider rate file ISD, DFSM 5/31/2005
updates
Implementation of Table Changes ISD 6/1/2005
Implementation all Remaining ISD 7/1/2005
Components
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